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Executive Summary 
The town of Westford was designated as a Green Community by the Massachusetts Department of Energy 

Resources (DOER) in December of 2013 and qualified for a base grant of $156,025.  We used our grant funds, 

combined with $44,831.50 in incentives from National Grid, to complete nine projects with a total value of 

$200,854.50.  These projects will help us achieve energy efficiency and sustainability goals identified in our 

Energy Reduction Plan (ERP).  Our ERP is available online: http://www.mass.gov/eea/docs/doer/green-

communities/grant-program/energy-reduction-plan-westford.pdf 

The projects we completed with our designation grant are expected to save approximately $29,000 per year in 

utility expenses and additional savings in maintenance costs.  A single high efficiency boiler was installed to 

replace two existing boilers at the Blanchard Middle School. High efficiency LED lighting was installed in the 

parking lots at the Police Station, Library, and the Senior Center. All interior lighting at the Police Station was 

retrofitted with high efficiency LED and florescent fixtures.  Interior lighting in portions of the Highway Facility, 

classroom lighting at the Colonel John Robinson Elementary School, and the lobby of the Cameron Senior Center 

were also retrofitted.  These projects have resulted in energy savings and created awareness throughout the 

community of the benefits of participating in the Green Community program. 

In this report you will find a summary of 

each project we completed with 

photographs and other related information 

to demonstrate how the town of Westford 

benefitted from this grant program. 

We are looking forward to monitoring 

and tracking the success of these projects 

using the MassEnergyInsight tool.  The 

point of contact for DOER to connect 

with for future reporting of actual energy 

savings at one year and two years for all 

of the projects in this report is John 

Mangiaratti, Assistant Town Manager 

(jmangiaratti@westfordma.gov or 978-

692-5501) 

 
 

 

Figure 1 Town of Westford Acceptance of Green Community 

Designation and Grant Award (pictured left to right) John 

Mangiaratti, Assistant Town Manager; Kelly Ross, Selectman; Jodi 

Ross, Town Manager; Paul Mucci, Energy Committee; Representative 

James Arciero; Senator Eileen Donoghue; Secretary Richard Sullivan 

http://www.mass.gov/eea/docs/doer/green-communities/grant-program/energy-reduction-plan-westford.pdf
http://www.mass.gov/eea/docs/doer/green-communities/grant-program/energy-reduction-plan-westford.pdf
mailto:jmangiaratti@westfordma.gov
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Project 1 – Boiler 

Replacement at Blanchard 

Middle School 

Summary 
We replaced two obsolete boilers with a 

single new energy efficient boiler.  The 

Blanchard Middle School previously 

operated on a five-boiler system, three of 

which were replaced in FY2011. We 

initially proposed to replace both of the 

remaining boilers, but due to the high 

efficiency of the equipment, we were able 

to install a single boiler to do the work of 

two. The benefits of this project will be 

reduced consumption of natural gas and 

improved performance of the heating 

system.  

 

Project Team 

Project Lead – Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Richie Crocker, School Facility Manager 

Project Lead – Vendor Charlie Ehl, Guardian Energy 

Sub-contractor Industrial Boiler Inc. 

 

Project Timeline 

DOER Approval May 19, 2014 

Town Approval April 9, 2014 

Kick-off Meeting May 27, 2014 

Installation Start May 27, 2014 

Installation End June 26, 2014 

Final Invoice Paid July 31, 2014 

Procurement Process 

Guardian Energy was selected as the vendor for this project in accordance MGL Chapter 25 section 14. 

Lessons Learned 

The original scope of the project was to replace two boilers and after an engineering review, it was determined 

that one high efficiency boiler would be adequate to provide the heat that previously needed two boilers.  We 

learned that it is critical to conduct a comprehensive energy consumption and capacity analysis when we prepare 

specifications for boiler replacement projects. 

Figure 2 High efficiency boiler at Blanchard School 

Total Project Cost: $49,344 

Green Community Funding: 

$41,619 

National Grid Incentives: 

$7,725 

Town funds: $0 
 

Projected Annual Savings: 

$7,313 (8,084 therms) 
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Projected Annual Savings: 

$11,916 (88,267 kWh) Project 2 – Lighting Retrofit- Police 

Station (53 Main Street)  
All of the light fixtures inside and outside the Police Station 

were retrofitted with more efficient lighting solutions.  This 

facility operates 24 hours per day and 365 days per year and 

many of the lights in this building are always turned on.  

Lighting efficiency improvements will reduce our energy 

consumption considerably.  Also 413 interior light fixtures and 

30 exterior light fixtures were replaced with either LED or 

other modern energy efficient lighting solutions.  The exterior 

lighting at Police Station is illuminated throughout the night 

and more efficient fixtures will reduce cost, improve quality of 

light, and reduce light pollution.  Other benefits include 

standardization of lighting components and reduced maintenance 

cost related to longer useful life of components. 

Project Team 

Project Lead – Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facility Technician 

Project Lead – Vendor Eric Hanian, EMC Inc. 

Project Manager – Vendor Carl Edin, EMC Inc. 

Sub-contractor Wakita Electric 

Other Team Member Don Guillmette, Police Department 

Maintenance Staff 

Project Timeline 

DOER Approval May 19, 2014 

Town Approval May 14, 2014 

Kick-off Meeting May 21, 2014 

Installation Start June 22, 2014 

Installation End July 8, 2014 

Final Invoice Paid August 8, 2014 

Procurement Process 
EMC Inc. was selected as the vendor for 

this project in accordance MGL Chapter 25 

section 14.  

Lessons Learned 

This project has resulted in a decrease in 

electricity consumption.  Our use decreased 

by 20% in the first quarter of FY15 as 

compared to first quarter of FY14. In the 

second quarter of FY15 there was a 

Figure 4 LED Retrofit Police Station Parking Lot 

Figure 3 LED Retrofit Police Station 

Parking Lot 

Total Project Cost: $75,868 

Green Community Funding: 

$55,363 

National Grid Incentives: 

$20,505 

Town funds: $279 
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decrease in electricity consumption of 15% from prior year second quarter.  These reductions are shown in the 

graphic below extracted from the MassEnergyInsight database.  These reductions in electricity have produced 

significant savings for the town.    

 

Figure 5 Graphic extracted from MassEnergyInsight showing energy consumption at the Police Station. 

 

 

Figure 6 Old fixture on left side of door, new 

fixture on right side 

Figure 7 LED retrofit inside Police Station corridor 
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Total Project Cost: $4,584 

Green Community Funding: 

$2,310 

National Grid Incentives: $2,274 

Town funds: $0 
 

Projected Annual Savings: 

$914 (6,771 kWh) 

Project 3 – Lighting Retrofit- JV Fletcher Library Parking Lot (50 Main 

Street) 
The exterior lighting at the library is illuminated throughout 

the night and more efficient fixtures will reduce cost, 

improve quality of light, and reduce light pollution.  Other 

benefits of this project included standardization of lighting 

components and reduced maintenance cost-related to longer 

useful life of components.  Six 250 watt metal halide post top fixtures were retrofitted using 90 watt LED post top 

kits in the parking area for the library.  Two 150 watt high pressure sodium wall packs were replaced with new 30 

watt LED wall packs.  

Project Team 

Project Lead – Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facility Technician 

Project Lead – Vendor Eric Hanian, EMC Inc. 

Project Manager – Vendor Carl Edin, EMC Inc. 

Sub-contractor Wakita Electric 

 

Project Timeline 

DOER Approval May 19, 2014 

Town Approval May 14, 2014 

Kick-off Meeting May 21, 2014 

Installation Start June 22, 2014 

Installation End July 8, 2014 

Final Invoice Paid August 8, 2014 

Procurement Process 

EMC Inc. was selected as the vendor for this project in accordance MGL Chapter 25 section 14. 

Lessons Learned 
We learned that exterior lighting retrofit projects are a quick and low-impact way to reduce energy consumption. 
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Projected Annual Savings: 

$1,117 (8,277 kWh) Project 4 – Lighting Retrofit Senior 

Center Exterior (20 Pleasant 

Street) 

The exterior lighting at Senior Center is illuminated 

throughout the night and more efficient fixtures will 

reduce cost, improve quality of light, and reduce 

light pollution.  Other benefits of this project 

includes standardization of lighting components and 

reduced maintenance cost-related to longer useful 

life of components 

 

 

Project Team 

Project Lead – Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facility Technician 

Project Lead - Vendor Eric Hanian, EMC Inc. 

Project Manager – Vendor Carl Edin, EMC Inc. 

Sub-contractor Wakita Electric 

 

Project Timeline 

DOER Approval May 19, 2014 

Town Approval May 14, 2014 

Kick-off Meeting May 21, 2014 

Installation Start June 22, 2014 

Installation End July 8, 2014 

Final Invoice Paid August 8, 2014 

Procurement Process 

EMC Inc. was selected as the vendor for this project in accordance MGL Chapter 25 section 14. 

  

Figure 8 New LED wallpack light fixture at Cameron Senior 

Center 

Figure 9 Retrofit light fixture at Cameron Senior 

Center 

Total Project Cost: $5,843 

Green Community Funding: 

$2921.50 

National Grid Incentives: 

$2921.50 

Town funds: $0 
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Total Project Cost: $16,200 

Green Community funds: 

$11,651 

National Grid incentives:  

$4,549 

Town funds: $0 
 

Projected Annual Savings: 

$2,456 (18,196 kWh) 

Project 5 – Lighting Retrofit Highway Mechanics Area (28 North Street) 
We replaced the existing 400W metal halide fixtures in the Mechanics Garage at the Highway Facility with new 

LED fixtures to reduce energy consumption significantly.  The LED lights will also provide improved 

illumination for the employees working in the space.  

Project Team 

Project Lead - Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facility Technician 

Project Lead - Vendor Eric Hanian, EMC Inc. 

Project Manager – Vendor Carl Edin, EMC Inc. 

Sub-contractor Wakita Electric 

 

Project Timeline 

DOER Approval May 19, 2014 

Town Approval May 14, 2014 

Kick-off Meeting May 21, 2014 

Installation Start June 22, 2014 

Installation End July 8, 2014 

Final Invoice 

Paid 

August 8, 2014 

Procurement Process 

EMC Inc. was selected as the vendor for this project in accordance MGL Chapter 25 section 14. 

Lessons Learned 

The Highway Garage mechanics are pleased with their new light fixtures. The fixtures are so bright; the 

mechanics keep 50% of the lights shut off during the daylight hours.  We learned that improved lighting quality 

may allow us to light some spaces such as the mechanic’s bay without turning on all of the lights. 
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Total Project Cost: $800 

Green Community funds: $800 

National Grid incentives:  $0 

Town funds: $0 
 

Figure 10 Image of Town Hall HVAC Controls 

Project 6 – Energy Management Training for Facilities Staff 
The town of Westford utilizes energy management systems to improve the efficiency of heating and cooling 

systems.  Howse Corporation installed a Johnson Controls Metasys energy management system during the 

renovation of the Town Hall in 2010.  Since that time we have updated the controls at the Senior Center, Police 

Station, and Highway Facility.  The energy management systems 

require constant monitoring and adjustments to maximize the 

efficiency of the buildings.  Howse Corporation met with a total of 

six town employees at four buildings and provided individual 

training from introductory beginner level for some, refresher 

courses for others, to higher level training for those that required it. 

We were also able to solve two HVAC issues we were having at 

the Police Station, and create a schedule for an exhaust fan to 

provide some energy savings.  This increased expertise in the 

energy management systems will help the town operate each 

building more efficiently, and better utilize the sophisticated 

controls that are in place.  

Project Team 

Project Lead – Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facilities Technician 

Project Manager – Vendor Fran Cahill, Howse Corp. 

Training attendees Don Guillmette, Chris Mitchell, Andrew 

McDonough, Joe Ingalls 

Project Timeline 

DOER Approval May 19, 2014 

Town Approval November 19, 2014 

Training Day December 12, 2014 

Final Invoice Paid January 29, 2015 

Procurement Process 
Howse Corporation was selected as the vendor for this project using sound business practices. 

Lessons Learned 
This training day was money well spent and we will consider providing another training opportunity next year.  In 

the Town Hall, Andrew McDonough, Town Maintenance Staff, received introductory training at his own desk 

from this highly skilled field technician.  At the Police Station, Don Guillmette, Police Department Maintenance 

Staff, was able to get answers to specific questions about Metasys software functions. At the Senior Center, Chris 

Mitchell, Senior Center Maintenance staff, was able to add to his basic system knowledge and John "Willie" 

Wilson,  Senior Center Maintenance staff, learned how to adjust the HVAC schedule to accommodate off-hour 

events.  At the Highway Garage, Joe Ingalls, the Highway Operations Supervisor, was able to build on his 

previous experience and advance his understanding and capabilities of the HVAC system functions.  Bill Kenison, 

Facility Technician, attended each of the training sessions, as both a student and an advisor, and gained skills 

which will help him better support the efficient operation of our buildings systems.  
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Total Project Cost: $42,034 

Green Community funds: 

$35,177 

National Grid incentives: 

$6,857 

Town funds: $0 
 

Projected Annual Savings: 

$4,114 (27,427 kWh) 
Project 7 – Lighting Retrofit Robinson 

School Classrooms (60 Concord Road) 
This lighting project replaced the original 4x4 light fixtures in the 

classrooms at the school.  Photographs below show the existing fixtures 

which will be replaced with new fixtures using LED tube technology.  

The existing fixtures were difficult to repair, inefficient, and in poor 

condition.  

 

 

Project Team 

Project Lead – Town John Mangiaratti, Assistant Town 

Manager 

Project Lead – Vendor Charlie Ehl, Guardian Energy 

Project Oversight – 

Town 

Richie Crocker, School Facility 

Manager 

Project Timeline 

DOER Approval November 3, 2014 

Town Approval January 13, 2015 

Kick-off Meeting January 30, 2015 

Installation Start February 9, 2015 

Installation End February 24, 2015 

Final Invoice Paid February 24, 2015 

Procurement Process 

Guardian Energy was selected as the vendor for this project in 

accordance MGL Chapter 25 section 14. 

Lessons Learned 

We learned an important distinction between LED tubes and fluorescent lamps.  With an LED tube, light is 

emitted directionally 180 degrees, while in fluorescent lamps light is emitted 360 degrees.  Depending on how the 

luminaire is designed, you can dramatically change the appearance and diminish the light quality in a classroom 

by switching from fluorescent to LED, even if the lumen output is equivalent or better.  At Robinson school we 

used down lighting through a prismatic lens so 360 degree lighting is not necessary.   
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Total Project Cost: $5,674 

Green Community funds: 

$4,904 

National Grid incentives: 

$770 

Town funds: $0 
 

Projected Annual Savings: 

$1,089 (6,726 kWh) 

Project 8 – Lighting Retrofit Senior Center Lobby (20 Pleasant Street) 
On January 23, 2015, the town of Westford, MA, working with 

Energy Management Consultants Inc., completed a re-lamping 

project in the lobby and main administration office areas of the 

Cameron Senior Center. Twenty-two 75 watt incandescent 

recessed can lights were replaced with twenty-two 15 watt LED 

recessed can lights.  The project was completed in five hours with minimum interruption to office routine and the 

staff is delighted with the results. The office is brighter and more cheerful, and makes for a more welcoming 

atmosphere for our seniors entering the facility.  

Project Team 

Project Lead - Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facility Technician 

Project Lead - Vendor Eric Hanian, EMC Inc. 

Project Manager – Vendor Carl Edin, EMC Inc. 

Installer Sub-contractor Wakita Electric 

Project Timeline 

DOER Approval December 23, 2014 

Town Approval December 23, 2014 

Kick-off Meeting January 23, 2015 

Installation Start January 23, 2015 

Installation End January 23, 2015 

Final Invoice Paid January 29, 2015 

Procurement Process 

EMC Inc. was selected as the vendor for this project in accordance MGL Chapter 25 section 14. 

 

 

  

Figure 11 Wakita Electric installing 

new LED fixtures 
Figure 11 LED fixture Figure 13 Cameron Senior Center 

hallway 
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Total Project Cost: $1,621 

Green Community funds: 

$1,279.50 

National Grid incentives:  

$340 

Town funds: $1.50 
 

Projected Annual Savings: 

$227 (790 kWh) 

Project 9 – Lighting Retrofit Highway Operations Area (28 North Street)  
This project involved using the existing fixtures and adding new 

LED bulbs. This project will serve as a pilot effort to test out the 

new LED tube technology.  We expect that installing LED tubes in 

existing fixtures will reduce the frequency of light bulb 

replacements while saving energy.   

Project Team 

Project Lead - Town John Mangiaratti, Assistant Town Manager 

Project Oversight – Town Bill Kenison, Facility Technician 

Project Lead - Vendor Eric Hanian, EMC Inc. 

Project Manager – Vendor Carl Edin, EMC Inc. 

Project Timeline 

DOER Approval January 28, 2015 

Town Approval January 28, 2015 

Kick-off Meeting February 10, 2015 

Installation Start February 12, 2015 

Installation End February 12, 2015 

Final Invoice 

Paid 

February 12, 2015 

Procurement Process 

EMC Inc. was selected as the vendor for this project in accordance MGL Chapter 25 section 14. 

Lessons Learned 
One lesson learned is that newer fixtures may be retained and still be retrofitted with LED tube technology to 

achieve energy savings.  

 

Figure 12 Operations and Lunch Area 
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Public Involvement and Support 
All of the projects were discussed at public meetings conducted by the Energy Committee and most were also 

discussed at Board of Selectmen and Finance Committee meetings.  Monthly Town Manager’s newsletters were 

used to inform residents of these projects. 

Other Energy-related Projects and Activities Leveraged by the Grant 

Funding 
In 2014 we participated in the DOER free lamp program, and received 18,000 bulbs for schools and more than 

1,126 bulbs for town buildings.  We saved close to $30,000 in the cost of bulbs, and will save approximately 

$25,000 per year in electricity. This is a significant achievement towards our goal as a Green Community to 

reduce our energy consumption.   Since we did this work with in-house resources from Schools and Highway, our 

installation cost was minimal, and the payback on our investment is immediate. 

Media Coverage of Green Community Efforts in Westford 
 

 4/22/2011 On Earth Day, Westford's First Town Building Goes Solar 

http://patch.com/massachusetts/westford/on-earth-day-westfords-first-town-building-goes-solar 

 

 6/19/2013 Solar Deal Could Save Westford $400,000 Annually  

http://patch.com/massachusetts/westford/solar-deal-could-save-westford-400-000-annually 

 

 9/24/2013  Residents Hear Details Of Westford's Last Step to Becoming "Green Community 

http://patch.com/massachusetts/westford/residents-hear-details-of-westfords-last-step-to-becoming-green-

community 

 

 8/12/2014 A Look At Westford’s New Solar Investment http://www.westfordtemplate.com/2014/08/a-

look-at-westfords-new-solar-investment/ 

 

 11/20/2014 Solar-farm agreement a bright spot for Westford 

http://www.lowellsun.com/News/ci_26976114/Solarfarm-agreement-a-bright-spot-for-Westford 

 

 WINTER 2015 The solar disconnect:- If sun power is expensive, why is it saving municipalities money? 

http://commonwealthmagazine.org/environment/the-solar-disconnect/ 

 

 1/23/2015 Westford reduces limits for trash 

http://www.lowellsun.com/news/ci_27378237/westford-reduces-limits-trash 

 

 1/29/215 Nexamp Flips the Switch on 4.4 Megawatt Solar Installation 

http://finance.yahoo.com/news/nexamp-flips-switch-4-4-143000975.html 

 

 

http://patch.com/massachusetts/westford/on-earth-day-westfords-first-town-building-goes-solar
http://patch.com/massachusetts/westford/solar-deal-could-save-westford-400-000-annually
http://patch.com/massachusetts/westford/residents-hear-details-of-westfords-last-step-to-becoming-green-community
http://patch.com/massachusetts/westford/residents-hear-details-of-westfords-last-step-to-becoming-green-community
http://www.westfordtemplate.com/2014/08/a-look-at-westfords-new-solar-investment/
http://www.westfordtemplate.com/2014/08/a-look-at-westfords-new-solar-investment/
http://www.lowellsun.com/News/ci_26976114/Solarfarm-agreement-a-bright-spot-for-Westford
http://commonwealthmagazine.org/environment/the-solar-disconnect/
http://www.lowellsun.com/news/ci_27378237/westford-reduces-limits-trash
http://finance.yahoo.com/news/nexamp-flips-switch-4-4-143000975.html
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